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Status of Vision Zero Fiscal Year 2023 Action Items – Quarter 1 Update 
Below is a summary of the work completed on the Vision Zero Fiscal Year 2023 Plan between Jul. 1 and Sep. 30, 2022. 

 

Quarter 1 (July 1 – September 30, 2022) Highlights 

• The protected intersection project at Woodmont Avenue and Bethesda Avenue was completed in the spring with the next 

phase of new separated bike lanes along Woodmont Avenue north of the intersection to be completed this fall. 

• Montgomery County Department of Transportation will install 5 new pedestrian hybrid beacons this year at Twinbrook Road & 

Halpine Road, West Lake Drive & Lake View Drive, E Randolph Road & Billington Court, E Randolph Road & Tourmaline 

Court, and Montrose Road and Wilmart Street. West Lake Drive and Lake View Drive near Montgomery Mall has been 

installed. MCDOT’s Pedestrian Safety Team also visited all existing pedestrian hybrid beacons and nearby stores to share 

about the beacons and how to safely use them while walking, biking, or driving. 

• Safe Routes to Schools developed and released new resources for communities to create bike rodeos and walking school 

buses. 

• Rebuilding the sidewalks along Rockville Pike between the North Bethesda Metro Station and Pike & Rose was completed in 

early October. The rebuilt sidewalks are wider and provide a grass strip between people on the sidewalk and motorists. 

• Design for the new Good Hope Road shared use path was completed and will be put out to bid for construction this winter. 

• Construction continued on the Emory Lane and Muncaster Mill Road shared use path with on-going pavement work and the 

installation of a new traffic signal at the intersection. 

• Veirs Mill Road Bicycle and Pedestrian Improvements reached 35% design with a community meeting planned in October.  

 

For detailed information on each of the Plan’s 45 action items, see next pages or use the hyperlinks below to go to a particular 

section. 

• How to Read the Action Item Updates 

• Status of Priority Action Items 

• Status of All Action Items 

https://www.montgomerycountymd.gov/visionzero/Resources/Files/FY22-23_Vision_Zero_Workplan.pdf
https://twitter.com/MCDOTNow/status/1547923980509593601?s=20&t=iK1c6uBzPbfYPOA832tNqg
https://www.flickr.com/photos/195568163@N06/albums/72177720300472550
https://www.montgomerycountymd.gov/DOT-PedSafety/srts/our-programs.html
https://www.montgomerycountymd.gov/DOT-PedSafety/srts/our-programs.html
https://twitter.com/MoCo_DTE/status/1574547947190190080?s=20&t=MI-4kWDaccEsOUT-P1AuMQ
https://www.montgomerycountymd.gov/dot-dte/projects/goodhoperoadsidewalk/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/EmoryMuncasterMillSharedUsePath/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/veirsmill/index.html
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Quarter 1 Highlight Reel 

Below are photos highlighting work the Vision Zero Team completed during the past quarter. 

 
MCDOT widened the sidewalk and created a grass buffer between the 

sidewalk and roadway along Rockville Pike. 

 
New diagonal crossing with bicycle light to get cyclists 

across the Bethesda Ave & Woodmont Ave intersection. 

 
Resident stops by at an MCDOT outreach event to learn more about 

new pedestrian hybrid beacons along Bel Pre Road. 

 
Elected officials, county and state staff, and residents 

held a safety walk along Old Georgetown Road. 
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How to Read the Action Item Updates 

The County Government and its safety partners developed detailed annual work plans to make progress on the action items in the 

Vision Zero 2030 Action Plan. The following pages provide details on how the County is progressing on its annual work plan. Each 

action item has a status update and follows the same format: 

• Action Item – The action item number and short description of the action item. 

• Action Item Description – Long-term action item description. This describes the ongoing work through the Plan’s lifetime to 

fully implement the action item. 

• FY23 Status – Tracking whether work on the annual work plan is on track to be completed by the end of the fiscal year (June 

30). Action items can have the following statuses: 

o On-going and On-Schedule: Work on the action item is underway and expected to meet the end of the year deadline 

for completion. 

o Behind Schedule, Work Underway: Work on the action item is underway, but current estimates place completion 

beyond the end of the year deadline for completion. 

o Behind Schedule, Not Started: Work on the action item has not started and if not expedited will not meet the end of 

the year deadline for completion. 

o Not Started: Work on the action item has not started but scheduled to start later in the year and be completed on-time. 

o No Resources: Work on the action item cannot start or be fully completed due to lack of funding or staff. 

o Complete: Work is finished on the annual work plan. 

• FY23 Implementation – A written summary of recently completed or upcoming work on the action item. 

  

https://www.montgomerycountymd.gov/visionzero/action.html
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Status of Priority Action Items 

The Vision Zero 2030 Action Plan identifies ten action items as priority actions. Priority actions have the highest potential impact on 

reducing serious and fatal injuries, can be applied across the transportation network, and support safe travel for all modes. 

See the Status of All Action Items section below to view the status of all action items. 

 Action Item Action Item 

Description 

FY23 

Status 

FY23 Implementation 

S-1: High Injury 
Network Projects 

Implement safety 
countermeasures on 

identified high-risk road 
segments and intersections. 

On-Going and 
On-Schedule 

Three road safety audits are planned for FY23 with the 
first planned along Lost Knife Road between Odenhal 
Road and Montgomery Village Avenue. This audit is 
estimated to be completed by this winter. The other audits 
will be along Crystal Rock Drive between Germantown 
Road and Father Hurley Boulevard and Randolph Road 
between Georgia Avenue and Connecticut Avenue. 
 
Implementation of last year’s study recommendations 
along Randolph Road between Colie Drive and Hunters 
Lane has started with updating existing signing and 
marking. 

S-3: Protected 
Crossings 

Provide additional protected 
crossing locations by 

installing new traffic signals 
and beacons, with priority 
installations in high crash 
risk areas with infrequent 
crossing opportunities. 

On-Going and 
On-Schedule 

Pedestrian hybrid beacons scheduled for construction this 
fiscal year include: 

• West Lake Drive and Lake View Drive (complete);  

• Twinbrook Road and Halpine Road;  

• E Randolph Road and Billington Road;  

• E Randolph Road and Tourmaline Court; 

• Montrose Road and Wilmart Street. 
 
Traffic signals scheduled for construction this fiscal year 
include: 

• Snouffer School Road and Sweet Autumn Drive 
(complete); 

• Randolph Road and Bushey Drive (complete); 

• Sangamore Road and Walhonding Road. 
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 Action Item Action Item 

Description 

FY23 

Status 

FY23 Implementation 

S-4: Signal Timing 
and Phasing 

Where appropriate, modify 
signal phasing and timing to 

provide protection for all 
road users. 

On-Going and 
On-Schedule 

Signal timing and phasing upgrades are underway or 
under consideration for the Randolph Road HIN corridor.  
No signal timing or phasing changes are recommended as 
part of the Sam Eig Highway HIN study. 

S-7: Separated, 
Low-Stress Bicycle 

Facilities 

Build bikeways identified 
within the Tier 1 network of 

the Bicycle Master Plan. 
Prioritization of any bike 
facility projects must also 

prioritize upgrading known 
high crash risk roads. Tier 2 
and 3 should be considered 

when opportunities arise 
such as redevelopment, 

repaving, or would increase 
safety on a high crash risk 

road. 

On-Going and 
On-Schedule 

MCDOT has 15 bikeway projects in the design phase, 6 
ready for construction, and 3 under construction this 
quarter. 
 
Bikeways under design: 

• Amherst Avenue bikeway held public feedback in 
June and July on current designs. 

• Fenton Street cycletrack reached 65% design in 
summer 2022 and expect to reach 90% design in 
winter 2023 with construction to start fall 2023. 

• Grove Street neighborhood greenway project has 
interim treatments installed with design expected to 
start on permanent treatments in spring 2023. 

• Veirs Mill Road Bicycle & Pedestrian 
Improvements are at 35% design and will have a 
public feedback period in October 2022. 

• Woodmont Phase II (Wisconsin Ave to Miller Ave & 
Montgomery Ln to Norfolk Ave) 

• Montgomery Ln/Ave Cycletrack – Phase 1 & 2 
(Woodmont Ave to Waverly St): Design complete. 

• Seven Locks Road bikeway has reached the 35% 
design milestone. 

• Bradley Boulevard (MD 191) improvements 
expected to reach 70% design milestone in spring 
2023. 

• Tuckerman Lane sidewalk/bikeway project reached 
35% design in spring 2022. 

• MD 355 Clarksburg shared use path design 
completed. 

https://www.montgomerycountymd.gov/dot-dte/projects/amherstave/index.html
https://montgomerycountymd.gov/dot-dte/projects/fentonvillage/index.html
https://montgomerycountymd.gov/dot-dte/projects/fentonvillage/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/veirsmill/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/bethesdabikewaypedfacilities/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/bethesdabikewaypedfacilities/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/sevenlocks/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/bradley/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/tuckermanlane/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/355Clarksburg/index.html
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 Action Item Action Item 

Description 

FY23 

Status 

FY23 Implementation 

• Heritage Triangle Trail – Phase I, Dr. Bird/Norwood 
Road from MD 108 to Layhill Road is in preliminary 
design for both the Dr. Bird Road and Norwood 
Road shared use path facilities. 

• Marinelli Road design is at 90% with completion 
expected by late fall 2022. Construction anticipated 
in winter 2022, weather permitting or spring 2023. 
Project delayed due to Pepco/Exelon construction 
along Marinelli Road. Final coordination underway 
with Metro (WMATA) and the Nuclear Regulatory 
Commission (NRC). 

• MacArthur Boulevard from I-495 to DC is in final 
design this year with construction expected in 
FY24. 

• Dale Drive Shared Use Path and Safety 
Improvements expected to finish design in winter 
2023. 

• MCDOT coordinating with SHA on Sandy Spring 
Bikeway. 

 
Bikeways under or ready to start construction: 

• Emory Lane & Muncaster Mill Road (MD 115) 
shared use path under construction. 

• Woodmont Avenue from Miller Avenue to 
Montgomery Lane to be completed early fall 2022 
with re-opening of travel lanes. 

• Montgomery Lane/Avenue (Woodmont to 
Wisconsin) to begin in fall 2022. 

• MD 355 Grosvenor shared use path expected to 
start construction in early 2023 with on-going 
coordination between County, Parks, and SHA. 

• Aspen Hill Neighborhood Greenway phase I 
installation to begin late fall/early winter of 2022. 

https://www.montgomerycountymd.gov/dot-dte/projects/heritageTTph1/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/mcarthurseg3/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/daledr/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/daledr/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/EmoryMuncasterMillSharedUsePath/index.html
https://montgomerycountymd.gov/dot-dte/projects/bethesdabikewaypedfacilities/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/MontLane/index.html
https://montgomerycountymd.gov/dot-dte/projects/GrosvenorBiPPA/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/aspenhill/index.html
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 Action Item Action Item 

Description 

FY23 

Status 

FY23 Implementation 

• Good Hope Road shared use path completed 
design and will be put out to bid this winter. 

• Metropolitan Branch Trail in Downtown Silver 
Spring was re-advertised for construction in 
August. 

• Capital Crescent Trail along the Purple Line 
resumed full construction activities with passenger 
service and renewed CCT trail expected to open in 
2026. 

• Procurement process started to build Flower 
Avenue and Carroll Avenue bike lanes as part of 
improving access to future Purple Line stations. 

S-11: Improved 
Lighting 

Improve nighttime 
illumination utilizing leading 

practices for illumination and 
lighting, regular identification 
and replacement dark or dim 

streetlight luminaires, and 
installing lighting in areas 

with high crash risk and high 
pedestrian crossing 

locations. 

On-Going and 
On-Schedule 

MCDOT/Streetlights is actively working to improve safe 
travel conditions of pedestrians and motorists alike.  Forty 
(40) intersections, within Bethesda's Central Business 
District have been evaluated to receive lighting 
improvements. 
 
MCDOT/Streetlights has recently completed 16 lighting 
improvement requests based on reports and/or requests 
to improve lighting conditions, received from County 
residents. Twenty-one (21) new streetlights have been 
installed. Additionally, eighteen (18) streetlights received 
an upgrade and/or service to improve nighttime lighting 
conditions. 

S-13: Sidewalk 
Construction and 

Upgrades 

Construct and reconstruct 
sidewalks with proper 

clearance and street buffer 
zones as recommended in 

the Complete Streets Design 
Guide. Leverage temporary 
measures, such as walking 
lanes, on low traffic volume 

roads. 

On-Going and 
On-Schedule 

• Franklin Avenue sidewalk is expected to start 
construction in spring 2023. 

• Rebuilding the sidewalk along Rockville Pike 
between the North Bethesda Metro Station and 
Pike & Rose was underway and completed north 
and south sides in early October. The rebuilt 
sidewalks are wider and provide a grass strip 
between people on the sidewalk and motorists. 

https://www.montgomerycountymd.gov/dot-dte/projects/goodhoperoadsidewalk/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/metropolitan/index.html
https://www.purplelinemd.com/construction/construction-updates
https://montgomerycountymd.gov/dot-dte/projects/PurpleLineStudy/Index.html
https://montgomerycountymd.gov/dot-dte/projects/PurpleLineStudy/Index.html
https://www.montgomerycountymd.gov/dot-dte/projects/FranklinAve/index.html
https://montgomerycountymd.gov/dot-dte/projects/NorthBethesdaMetroAccess/Index.html/
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 Action Item Action Item 

Description 

FY23 

Status 

FY23 Implementation 

• 15,000 linear feet of sidewalk installed under 
sidewalk minor program. 

 
The following shared use paths, also listed under S-7 are 
underway: 

• Grove Street neighborhood greenway project has 
interim treatments installed with design expected to 
start on permanent treatments in spring 2023. 

• Veirs Mill Road Bicycle & Pedestrian 
Improvements are at 35% design and will have a 
public feedback period in October 2022. 

• Bradley Boulevard (MD 191) improvements 
expected to reach 70% design milestone in spring 
2023. 

• Tuckerman Lane sidewalk/bikeway project reached 
35% design in spring 2022. 

• MD 355 Clarksburg shared use path design 
completed. 

• Good Hope Road shared use path completed 
design and will be put out to bid this winter. 

• Heritage Triangle Trail – Phase I, Dr. Bird/Norwood 
Road from MD 108 to Layhill Road is in preliminary 
design for both the Dr. Bird Road and Norwood 
Road shared use path facilities. 

• Emory Lane & Muncaster Mill Road (MD 115) 
shared use path under construction. 

M-1: Examine 
Speed Limit on 
Transportation 

Projects 

Use ongoing safety and 
maintenance projects as an 

opportunity to review 
potential modifications to 
roadway design, through 
geometric or lane width 

changes, to bring the design 

On-Going and 
On-Schedule 

Speed limit reductions implemented in Q1: 

• Greenwood Ave from Piney Branch Rd to Takoma 
Park City limits. Lowered to 20 MPH. 

• Dartmouth Ave from Winsor St to Cedar St. 
Lowered to 20 MPH. 

• Cummings La from Brennon La to Western Ave. 
Lowered to 20 MPH. 

https://www.montgomerycountymd.gov/dot-dte/sidewalk/index.html
https://montgomerycountymd.gov/dot-dte/projects/fentonvillage/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/veirsmill/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/bradley/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/tuckermanlane/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/355Clarksburg/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/goodhoperoadsidewalk/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/heritageTTph1/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/EmoryMuncasterMillSharedUsePath/index.html
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 Action Item Action Item 

Description 

FY23 

Status 

FY23 Implementation 

speed in line with the desired 
target and posted speed 

limit. 

• Brennon La from Shepherd St to Camilier Dr. 
Lowered to 20 MPH. 

• Camilier Dr from Brennon La to Cummings La. 
Lowered to 20 MPH. 

• Decatur Ave from Weford Dr to Connecticut Ave. 
Lowered to 20 MPH. 

• Lawrence Ave from Decatur Ave to Connecticut 
Ave. Lowered to 20 MPH. 

Speed limit changes made by the County Government can 
be found at Roads with Reduced Speed Limits 
(montgomerycountymd.gov). 

T-1: Pedestrian and 
Bicycle 

Infrastructure 
Improvements 

Along New 
Transportation 

Projects 

Build pedestrian and bicycle 
infrastructure and wayfinding 

for Purple Line and future 
Bus Rapid Transit (BRT) 
routes to create complete 
streets on transit corridors. 

On-Going and 
On-Schedule 

Ped/bike projects are being designed along with the MD 
355 (Rockville Pike, Hungerford Drive, Frederick Road) 
and MD 586 (Veirs Mill Road) bus rapid transit projects. 
The pedestrian and bicycle safety projects along Veirs Mill 
Road reached 35% design and a public feedback period 
will be held in October. 
 
Along and around the Purple Line, procurement process 
was underway for building bike lanes along Flower 
Avenue and Carroll Avenue, full construction activity 
resumed along the Capital Crescent Trail, and the 
Metropolitan Branch Trail in Downtown Silver Spring was 
re-advertised for bids in August. 

T-2: Transit Stop 
Safety 

Provide safe crossings to 
and from transit stops 

through auditing transit stops 
and implementing audit 

recommendations. Develop 
consistent bus stop 

infrastructure (poles, 
benches, shelters, etc.) 

On-Going and 
On-Schedule 

An audit of transit stops will be incorporated into the High 
Injury Network (HIN) studies scheduled for completion in 
Winter and Spring of 2023.  Recommendations from the 
audits/HIN studies will include recommendations for 
applicable upgrades to transit stops. 
 
Work on incorporating a pilot project along Fenton Street 
for navigation assistance for people with no and low vision 
is expected to occur in spring 2023. 

https://gisportal.montgomerycountymd.gov/portal/apps/webappviewer/index.html?id=717fa80ae30044e98a898f022f7b1686
https://gisportal.montgomerycountymd.gov/portal/apps/webappviewer/index.html?id=717fa80ae30044e98a898f022f7b1686
https://montgomerycountymd.gov/dot-dte/projects/MD355BRT/
https://montgomerycountymd.gov/dot-dte/projects/MD355BRT/
https://montgomerycountymd.gov/dot-dte/projects/veirsmill/index.html
https://montgomerycountymd.gov/dot-dte/projects/PurpleLineStudy/Index.html
https://montgomerycountymd.gov/dot-dte/projects/PurpleLineStudy/Index.html
https://www.purplelinemd.com/construction/construction-updates
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 Action Item Action Item 

Description 

FY23 

Status 

FY23 Implementation 

P-4: Ending 
Impaired Driving 

Deaths 

Implement a multifaceted 
program towards ending 

impaired driving deaths with 
focus on prevention and 

treatment. 

Behind 
Schedule, 

Work 
Underway 

A workgroup of County employees finalized a draft Anti-
Impaired Driving Strategy during FY22 and will release it 
publicly in winter 2023 for public feedback prior to 
adoption. Though the strategy is not formally adopted, the 
departments will be using the draft strategy as it prepares 
for the upcoming legislative session. 
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Status of All Action Items 

The table below provides details on how the County Government and its partners are progressing the action items listed in the Vision 

Zero 2030 Plan. During FY23, work is underway on all 45 actions. 

 Action Item Action Item Description FY23 

Status 

FY23 Implementation 

S-1: High Injury 
Network Projects 

Implement safety 
countermeasures on identified 
high-risk road segments and 

intersections. 

On-Going 
and On-
Schedule 

Three road safety audits are planned for FY23 with the 
first planned along Lost Knife Road between Odenhal 
Road and Montgomery Village Avenue. This audit is 
estimated to be completed by this winter. The other 
audits will be along Crystal Rock Drive between 
Germantown Road and Father Hurley Boulevard and 
Randolph Road between Georgia Avenue and 
Connecticut Avenue. 
 
Implementation of last year’s study recommendations 
along Randolph Road between Colie Drive and Hunters 
Lane has started with updating existing signing and 
marking. 

S-2: Intersection 
Redesign 

Shorten crossing distances for 
pedestrians and cyclists and 

slow down the turning speed of 
vehicles through intersection 

modifications. Utilize quick build 
materials where appropriate. 

Behind 
Schedule, 

Work 
Underway 

• Reconstruction of the intersection of Fenton 
Street and Philadelphia Avenue, which will 
remove the free right turn lanes, moved to fall 
2023 in order to construct this project along with 
the rest of the cycletrack project. 

• Old Georgetown Road and Tilden Lane was 
delayed, but started construction in October 
2022. This project will also tie into the extended 
bike lanes to be built by State Highway. 

• Design is nearing completion for removing the 
free right turn lanes at Old Georgetown Road and 
Rockville Pike. 

• Budget and scheduling constraints have moved 
the construction of Seneca Road and Esworthy 
Road to fiscal year 2024. 

https://www.montgomerycountymd.gov/dot-dte/projects/fentonvillage/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/fentonvillage/index.html
https://www.roads.maryland.gov/mdotsha/pages/pressreleasedetails.aspx?newsId=4415&PageId=818
https://www.roads.maryland.gov/mdotsha/pages/pressreleasedetails.aspx?newsId=4415&PageId=818
https://www.montgomerycountymd.gov/whiteflint/index.html
https://www.montgomerycountymd.gov/whiteflint/index.html
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 Action Item Action Item Description FY23 

Status 

FY23 Implementation 

S-3: Protected 
Crossings 

Provide additional protected 
crossing locations by installing 

new traffic signals and 
beacons, with priority 

installations in high crash risk 
areas with infrequent crossing 

opportunities. 

On-Going 
and On-
Schedule 

Pedestrian hybrid beacons scheduled for construction 
this fiscal year include: 

• West Lake Drive and Lake View Drive 
(complete);  

• Twinbrook Road and Halpine Road;  

• E Randolph Road and Billington Road;  

• E Randolph Road and Tourmaline Court; 

• Montrose Road and Wilmart Street. 
 
Traffic signals scheduled for construction this fiscal year 
include: 

• Snouffer School Road and Sweet Autumn Drive 
(complete); 

• Randolph Road and Bushey Drive (complete); 

• Sangamore Road and Walhonding Road. 

S-4: Signal Timing 
and Phasing 

Where appropriate, modify 
signal phasing and timing to 

provide protection for all road 
users. 

On-Going 
and On-
Schedule 

Signal timing and phasing upgrades are underway or 
under consideration for the Randolph Road HIN corridor.  
No signal timing or phasing changes are recommended 
as part of the Sam Eig Highway HIN study. 

S-5: Corridor 
Access 

Management 

Assess and remediate safety 
concerns created by 
uncontrolled turning 

movements to and from arterial 
and collector roads to 

neighborhoods and driveways 
with direct access with a 

specific focus on left turn safety 
issues. 

 

On-Going 
and On-
Schedule 

Left turn safety improvements have been implemented 
at the following intersections to date: 

• Randolph Road at Garden Gate Road/Middlevale 
Lane - an exclusive only left turn phase has been 
implemented for the eastbound Randolph Road 
approach. 

• Randolph Road at Livingston Street - exclusive 
only left turn phases have been implemented for 
the eastbound and westbound Randolph Road 
approaches. 

• Randolph Road at Bushey Drive - a new traffic 
signal has been installed, with exclusive only left 
turn phasing for the eastbound and westbound 
Randolph Road approaches. A new left turn lane 
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 Action Item Action Item Description FY23 

Status 

FY23 Implementation 

was constructed for the westbound Randolph 
Road approach to address the lack of left turn 
storage for this movement. 

S-6: Roadway 
Departure 

Improve roadways where run 
off the road crashes are 

prevalent, at curves and along 
country roads, utilizing repaving 
and safety programs. Prevent 
run-off-the-road events using 
higher friction road surface 
materials and guardrails, 

reduce serious collisions by 
removing fixed objects and 

using breakaway poles. 
 

On-Going 
and On-
Schedule 

The draft roadway departure report is being circulated 
for review and coordination with other Divisions 
(Transportation Engineering and Highway Services) is 
underway to coordinate scope and potential 
budget/schedule. MCDOT will also examine grant 
opportunities to implement this action item. 

S-7: Separated, 
Low-Stress Bicycle 

Facilities 

Build bikeways identified within 
the Tier 1 network of the 

Bicycle Master Plan. 
Prioritization of any bike facility 

projects must also prioritize 
upgrading known high crash 

risk roads. Tier 2 and 3 should 
be considered when 

opportunities arise such as 
redevelopment, repaving, or 

would increase safety on a high 
crash risk road. 

On-Going 
and On-
Schedule 

MCDOT has 15 bikeway projects in the design phase, 6 
ready for construction, and 3 under construction this 
quarter. 
 
Bikeways under design: 

• Amherst Avenue bikeway held public feedback in 
June and July on current designs. 

• Fenton Street cycletrack reached 65% design in 
summer 2022 and expect to reach 90% design in 
winter 2023 with construction to start fall 2023. 

• Grove Street neighborhood greenway project has 
interim treatments installed with design expected 
to start on permanent treatments in spring 2023. 

• Veirs Mill Road Bicycle & Pedestrian 
Improvements are at 35% design and will have a 
public feedback period in October 2022. 

• Woodmont Phase II (Wisconsin Ave to Miller Ave 
& Montgomery Ln to Norfolk Ave) 

https://www.montgomerycountymd.gov/dot-dte/projects/amherstave/index.html
https://montgomerycountymd.gov/dot-dte/projects/fentonvillage/index.html
https://montgomerycountymd.gov/dot-dte/projects/fentonvillage/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/veirsmill/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/bethesdabikewaypedfacilities/index.html


 

Page 14 of 27 
 

 Action Item Action Item Description FY23 

Status 

FY23 Implementation 

• Montgomery Ln/Ave Cycletrack – Phase 1 & 2 
(Woodmont Ave to Waverly St): Design 
complete. 

• Seven Locks Road bikeway has reached the 
35% design milestone. 

• Bradley Boulevard (MD 191) improvements 
expected to reach 70% design milestone in 
spring 2023. 

• Tuckerman Lane sidewalk/bikeway project 
reached 35% design in spring 2022. 

• MD 355 Clarksburg shared use path design 
completed. 

• Heritage Triangle Trail – Phase I, Dr. 
Bird/Norwood Road from MD 108 to Layhill Road 
is in preliminary design for both the Dr. Bird Road 
and Norwood Road shared use path facilities. 

• Marinelli Road design is at 90% with completion 
expected by late fall 2022. Construction 
anticipated in winter 2022, weather permitting or 
spring 2023. Project delayed due to 
Pepco/Exelon construction along Marinelli Road. 
Final coordination underway with Metro 
(WMATA) and the Nuclear Regulatory 
Commission (NRC). 

• MacArthur Boulevard from I-495 to DC is in final 
design this year with construction expected in 
FY24. 

• Dale Drive Shared Use Path and Safety 
Improvements expected to finish design in winter 
2023. 

• MCDOT coordinating with SHA on Sandy Spring 
Bikeway. 

 

https://www.montgomerycountymd.gov/dot-dte/projects/bethesdabikewaypedfacilities/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/sevenlocks/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/bradley/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/tuckermanlane/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/355Clarksburg/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/heritageTTph1/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/mcarthurseg3/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/daledr/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/daledr/index.html
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 Action Item Action Item Description FY23 

Status 

FY23 Implementation 

Bikeways under or ready to start construction: 

• Emory Lane & Muncaster Mill Road (MD 115) 
shared use path under construction. 

• Woodmont Avenue from Miller Avenue to 
Montgomery Lane to be completed early fall 
2022 with re-opening of travel lanes. 

• Montgomery Lane/Avenue (Woodmont to 
Wisconsin) to begin in fall 2022. 

• MD 355 Grosvenor shared use path expected to 
start construction in early 2023 with on-going 
coordination between County, Parks, and SHA. 

• Aspen Hill Neighborhood Greenway phase I 
installation to begin late fall/early winter of 2022. 

• Good Hope Road shared use path completed 
design and will be put out to bid this winter. 

• Metropolitan Branch Trail in Downtown Silver 
Spring was re-advertised for construction in 
August. 

• Capital Crescent Trail along the Purple Line 
resumed full construction activities with 
passenger service and renewed CCT trail 
expected to open in 2026. 

• Procurement process started to build Flower 
Avenue and Carroll Avenue bike lanes as part of 
improving access to future Purple Line stations. 

S-8: Safe Trail 
Crossings 

Systematically upgrade the 156 
trail crossings for safety 

improvements and develop 
safe trail connections to 
neighborhoods. Create 

standalone CIP projects for 
larger improvements such as 

On-Going 
and On-
Schedule 

Montgomery Parks has 32 trail intersections that are 

under design or waiting for construction. 

https://www.montgomerycountymd.gov/dot-dte/projects/EmoryMuncasterMillSharedUsePath/index.html
https://montgomerycountymd.gov/dot-dte/projects/bethesdabikewaypedfacilities/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/MontLane/index.html
https://montgomerycountymd.gov/dot-dte/projects/GrosvenorBiPPA/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/aspenhill/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/goodhoperoadsidewalk/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/metropolitan/index.html
https://www.purplelinemd.com/construction/construction-updates
https://montgomerycountymd.gov/dot-dte/projects/PurpleLineStudy/Index.html
https://montgomerycountymd.gov/dot-dte/projects/PurpleLineStudy/Index.html
https://montgomeryparks.org/projects/directory/vision-zero-program/
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 Action Item Action Item Description FY23 

Status 

FY23 Implementation 

major signal improvements or 
bridges. 

S-9: Safe Routes to 
School Engineering 

Projects 

Evaluate the infrastructure 
safety needs and construct 
improvements near MCPS 

schools to improve access and 
encourage students to walk to 
school (sidewalks, protected 
crossings, crossing guards, 

appropriate speed limits, etc.) 

On-Going 
and On-
Schedule 

Walkability audits at ten schools are underway and 
should be completed in winter 2023. 
They include: 
 

• Sligo MS 

• Glen Haven ES 

• Flora M. Singer ES 

• John F. Kennedy HS 

• Argyle MS 
 
Recommended improvements in walksheds previously 
studied are anticipated to begin construction in spring 
2023. 

• Greencastle ES 

• Watkins Mill HS 

• Montgomery Village MS 

• Stedwick ES 

• Whetstone ES 
 
Spot improvements in school walksheds are being 
addressed as issues/concerns are identified. One spot 
improvement will be pursued and should be designed by 
May 2023, with construction in FY24 at Springbrook HS. 
At Springbrook HS - Improvements to  
Valley Brook Drive/Greenhill Drive intersection include 
crosswalk, pedestrian landing area, and four-way stop 
sign installation. 

S-10: Provide 
Safety Upgrades 
During Routine 

Maintenance 

Utilize repaving, tree pruning, 
and other maintenance 

schedules to provide lane 
widths, pedestrian and bicycle 

On-Going 
and On-
Schedule 

MCDOT is coordinating with WSSC for paving and 
bikeable shoulders along Kensington Parkway. 
 

https://www.montgomerycountymd.gov/dot-dte/projects/kensingtonpkwyshoulder/index.html
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 Action Item Action Item Description FY23 

Status 

FY23 Implementation 

infrastructure, and other safety 
countermeasures as described 
in the CSDG that will bring the 

design speed closer to the 
speed limit and clear sightlines 

and walking paths from 
overgrowth. 

MCDOT continues its quarterly division meetings to 
review the paving schedule and coordinate safety 
projects with the paving projects. 

S-11: Improved 
Lighting 

Improve nighttime illumination 
utilizing leading practices for 

illumination and lighting, regular 
identification and replacement 

dark or dim streetlight 
luminaires, and installing 

lighting in areas with high crash 
risk and high pedestrian 

crossing locations. 

On-Going 
and On-
Schedule 

MCDOT/Streetlights is actively working to improve safe 
travel conditions of pedestrians and motorists alike.  
Forty (40) intersections, within Bethesda's Central 
Business District have been evaluated to receive lighting 
improvements. 
 
MCDOT/Streetlights has recently completed 16 lighting 
improvement requests based on reports and/or requests 
to improve lighting conditions, received from County 
residents. Twenty-one (21) new streetlights have been 
installed. Additionally, eighteen (18) streetlights received 
an upgrade and/or service to improve nighttime lighting 
conditions. 

S-12: Sidewalk 
Repair and 
Clearance 

Ensure sidewalks are in good 
repair, free from obstructions, 

and meet or exceed the 
Americans with Disabilities Act 
(ADA) requirements. Continue 
to update sidewalk survey to 
proactively address trip and 

other hazards from uneven or 
blocked sidewalks. 

On-Going 
and On-
Schedule 

The County has repaired or inspected 50,192 grade 
differentials since the initial sidewalk survey was 
completed in 2019. A grade differential is an abrupt 
difference in grade over a quarter of an inch at any point 
over the length or width of a sidewalk segment. 

S-13: Sidewalk 
Construction and 

Upgrades 

Construct and reconstruct 
sidewalks with proper 

clearance and street buffer 
zones as recommended in the 

Complete Streets Design 

On-Going 
and On-
Schedule 

• Franklin Avenue sidewalk is expected to start 
construction in spring 2023. 

• Rebuilding the sidewalk along Rockville Pike 
between the North Bethesda Metro Station and 
Pike & Rose was underway in FY22Q1 and 

https://www.montgomerycountymd.gov/dot-dte/projects/FranklinAve/index.html
https://montgomerycountymd.gov/dot-dte/projects/NorthBethesdaMetroAccess/Index.html/
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 Action Item Action Item Description FY23 

Status 

FY23 Implementation 

Guide. Leverage temporary 
measures, such as walking 
lanes, on low traffic volume 

roads. 

completed north and south sides in early 
October. The rebuilt sidewalks are wider and 
provide a grass strip between people on the 
sidewalk and motorists. 

• 15,000 linear feet of sidewalk installed under 
sidewalk minor program. 

 
The following shared use paths, also listed under S-7 
are underway: 

• Grove Street neighborhood greenway project has 
interim treatments installed with design expected 
to start on permanent treatments in spring 2023. 

• Veirs Mill Road Bicycle & Pedestrian 
Improvements are at 35% design and will have a 
public feedback period in October 2022. 

• Bradley Boulevard (MD 191) improvements 
expected to reach 70% design milestone in 
spring 2023. 

• Tuckerman Lane sidewalk/bikeway project 
reached 35% design in spring 2022. 

• MD 355 Clarksburg shared use path design 
completed. 

• Good Hope Road shared use path completed 
design and will be put out to bid this winter. 

• Heritage Triangle Trail – Phase I, Dr. 
Bird/Norwood Road from MD 108 to Layhill Road 
is in preliminary design for both the Dr. Bird Road 
and Norwood Road shared use path facilities. 

• Emory Lane & Muncaster Mill Road (MD 115) 
shared use path under construction. 

S-14: High Visibility 
Equipment and 

Markings 

Continue using regular 
maintenance to upgrade traffic 
signals to have retroreflective 

On-Going 
and On-
Schedule 

Currently, the plan is to refresh or mark 250 crosswalks. 
New signals and beacons, listed under S-3 above, will 
receive retroreflective boarders. 

https://www.montgomerycountymd.gov/dot-dte/sidewalk/index.html
https://montgomerycountymd.gov/dot-dte/projects/fentonvillage/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/veirsmill/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/bradley/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/tuckermanlane/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/355Clarksburg/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/goodhoperoadsidewalk/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/heritageTTph1/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/EmoryMuncasterMillSharedUsePath/index.html
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 Action Item Action Item Description FY23 

Status 

FY23 Implementation 

borders and refresh/install new 
crosswalks with continental 

striping. 

 

S-15: Shared 
Streets 

Develop a permanent version 
of the Shared Streets program 
created in 2020 to rethink how 
public right-of-way is used that 

can prioritize non-motorist 
travel and provide benefits to 

businesses and residents. 

On-Going 
and On-
Schedule 

Block Permit (formerly Block Party Permit) has been 
updated to reflect requests for temporary shared streets. 
 
In August, Montgomery County provided updates for 
four “streeteries” – Newell Street (Silver Spring), Price 
Avenue (Wheaton), Norfolk Avenue (Bethesda), and 
Norfolk Avenue (Bethesda). Details available in the link. 

S-16: Data Informed 
Decisions 

Utilize and combine data 
sources regarding crashes, 

infrastructure, land use, traffic 
volume, etc. to identify high 

crash risk areas and potential 
countermeasures. Infuse data 

in the budget and decision-
making process to improve 

safety and equitable outcomes. 

On-Going 
and On-
Schedule 

MCDOT and Office of Management and Budget started 
review of the pedestrian safety impact statement and 
other justifications for standalone Capital Improvement 
Projects. 

S-17: Equitable 
Project Intake and 

Selection 

Regularly review program 
intake processes to ensure 
resources are being used 

equitably, meeting community 
needs, and working towards 

Vision Zero. 
 

On-Going 
and On-
Schedule 

MCDOT is planning to review project selection criteria 
for the bicycle minor projects program this fiscal year. 

M-1: Examine 
Speed Limit on 
Transportation 

Projects 

Use ongoing safety and 
maintenance projects as an 

opportunity to review potential 
modifications to roadway 

design, through geometric or 
lane width changes, to bring the 

design speed in line with the 

On-Going 
and On-
Schedule 

Speed limit reductions implemented in Q1: 

• Greenwood Ave from Piney Branch Rd to 
Takoma Park City limits. Lowered to 20 MPH. 

• Dartmouth Ave from Winsor St to Cedar St. 
Lowered to 20 MPH. 

• Cummings La from Brennon La to Western Ave. 
Lowered to 20 MPH. 

https://www.montgomerycountymd.gov/DOT/sharedstreets/
https://www.montgomerycountymd.gov/DOT/sharedstreets/
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 Action Item Action Item Description FY23 

Status 

FY23 Implementation 

desired target and posted 
speed limit. 

• Brennon La from Shepherd St to Camilier Dr. 
Lowered to 20 MPH. 

• Camilier Dr from Brennon La to Cummings La. 
Lowered to 20 MPH. 

• Decatur Ave from Weford Dr to Connecticut Ave. 
Lowered to 20 MPH. 

• Lawrence Ave from Decatur Ave to Connecticut 
Ave. Lowered to 20 MPH. 

Speed limit changes made by the County Government 
can be found at Roads with Reduced Speed Limits 
(montgomerycountymd.gov). 

M-2: Speed 
Management Policy 

Utilize leading, evidence-based 
practices for setting context 

sensitive speed limits that align 
with Vision Zero and the safe 

systems approach. 

On-Going 
and On-
Schedule 

Updates to County Code Chapter 49 - streets and roads 
- will be reviewed and adopted by the County Council 
this fall. The update will incorporate the speed setting 
and target speeds in the Complete Streets Design 
Guide. 

M-3: Enforcement 
of Speed Limits 

Utilize hybrid (automated and 
officer initiated) approach for 

keeping drivers of motor 
vehicles at or below the speed 

limit. 

On-Going 
and On-
Schedule 

MCPD completed 2,117.5 hours of high visibility 
enforcement covering speeding/aggressive driving, 
impaired driving, and distracted driving. 
 
High visibility enforcement and regular patrol efforts 
resulted in 3,075 stops for speed violations making up 
43% of all stops by MCPD officers. (Number does not 
include citations issued from automated enforcement.) 

T-1: Pedestrian and 
Bicycle 

Infrastructure 
Improvements 

Along New 
Transportation 

Projects 

Build pedestrian and bicycle 
infrastructure and wayfinding 
for Purple Line and future Bus 
Rapid Transit (BRT) routes to 

create complete streets on 
transit corridors. 

On-Going 
and On-
Schedule 

Ped/bike projects are being designed along with the MD 
355 (Rockville Pike, Hungerford Drive, Frederick Road) 
and MD 586 (Veirs Mill Road) bus rapid transit projects. 
The pedestrian and bicycle safety projects along Veirs 
Mill Road reached 35% design and a public feedback 
period will be held in October. 
 
Along and around the Purple Line, procurement process 
was underway for building bike lanes along Flower 
Avenue and Carroll Avenue, full construction activity 

https://gisportal.montgomerycountymd.gov/portal/apps/webappviewer/index.html?id=717fa80ae30044e98a898f022f7b1686
https://gisportal.montgomerycountymd.gov/portal/apps/webappviewer/index.html?id=717fa80ae30044e98a898f022f7b1686
https://www.montgomerycountymd.gov/dot-dte/projects/CSDG/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/CSDG/index.html
https://montgomerycountymd.gov/dot-dte/projects/MD355BRT/
https://montgomerycountymd.gov/dot-dte/projects/MD355BRT/
https://montgomerycountymd.gov/dot-dte/projects/veirsmill/index.html
https://montgomerycountymd.gov/dot-dte/projects/PurpleLineStudy/Index.html
https://montgomerycountymd.gov/dot-dte/projects/PurpleLineStudy/Index.html
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 Action Item Action Item Description FY23 

Status 

FY23 Implementation 

resumed along the Capital Crescent Trail, and the 
Metropolitan Branch Trail in Downtown Silver Spring was 
re-advertised for bids in August. 

T-2: Transit Stop 
Safety 

Provide safe crossings to and 
from transit stops through 
auditing transit stops and 

implementing audit 
recommendations. Develop 

consistent bus stop 
infrastructure (poles, benches, 

shelters, etc.) 

On-Going 
and On-
Schedule 

An audit of transit stops will be incorporated into the 
High Injury Network (HIN) studies scheduled for 
completion in winter and spring of 2023.  
Recommendations from the audits/HIN studies will 
include recommendations for applicable upgrades to 
transit stops. 
 
Work on incorporating a pilot project along Fenton Street 
for navigation assistance for people with no and low 
vision is expected to occur in spring 2023. 

T-3: School Bus 
Stop Safety 

Systematically review and 
upgrade school bus stop 

locations and pick up/drop off at 
schools to ensure student 

safety. 

On-Going 
and On-
Schedule 

MCDOT is examining the top ten school bus stops with 
drivers illegally passing stopped school buses for 
potential mitigations and expects first reviews to be 
completed in winter 2022/23. 

T-4: Eliminate 
Sidewalk 

Obstructions 

Provide clearance space on 
sidewalks and consider 

restrictions or bans to ensure 
placement of signs, newspaper 

boxes, and trash bins do not 
block safe passage. 

On-Going 
and On-
Schedule 

The pilot project along University Boulevard West is 
scheduled for construction for spring 2023. The project 
will provide dedicated space for trash and recycling 
receptacles and keep them out of the sidewalk. 

T-5: Maintenance of 
Travel (MOT) during 
Sidewalk and Road 

Closures 

Ensure construction and other 
road closures do not create 
roadway safety hazards by 

utilizing County and State laws 
and policies to enforce the law 

and communicate with the 
public about closures and how 

to report violations. 

Completed The Department of Permitting Services has implemented 
operational changes required by updates to Chapter 49, 
specifically related to Maintenance of Traffic permits.  
Enforcement and other requirements can be handled 
with existing resources. 

https://www.purplelinemd.com/construction/construction-updates
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 Action Item Action Item Description FY23 

Status 

FY23 Implementation 

T-6: Bike and 
Micromobility 

Parking 

Install micromobility corrals 
across the County, with priority 

in major activity centers, to 
provide safe and convenient 
parking for bikes and other 

micromobility devices (e.g., e-
scooters) to keep the 

sidewalks, bike lanes, and 
roads clear. 

On-Going 
and On-
Schedule 

Placement of corrals is done in conjunction of MCDOT’s 
Commuter Services and Transportation Engineering. 
The two divisions will explore grant opportunities as they 
become available. 

T-7: Curbside 
Management 

Prioritize curbside space to 
meet the needs and policy 
goals for urban areas and 

ensure use reduces conflict 
amongst road users. This 

includes creating and 
expanding pick up/drop off 

zones, unloading, and short-
term parking close to building 

entrances. 

On-Going 
and On-
Schedule 

Montgomery Planning will advance a project on curbside 
management strategies this fiscal year. 

T-8: Snow Removal 
from Bike Facilities, 

Sidewalks, and 
Transit Stops 

Clarify County Government’s 
responsibility for snow 

clearance from sidewalks and 
bike lanes similar to how it is 

cleared from roadways. 

Not Started Equipment is on hand to provide snow clearing from new 
sidewalks added under Bill 9-21 last year. If additional 
equipment is necessary, it will be purchased. 

T-9: Parking Lot 
Design and 

Construction 

Redeveloped or newly 
constructed parking lots and 

garages are safe for 
pedestrians, cyclists, and 

people using assistive mobility 
devices to access and 

navigate. 

On-Going 
and On-
Schedule 

Montgomery Planning is advancing a project to update 
parking lot design standards. A request for proposals will 
be released in fall 2022. 

T-10: Safety Audit 
of County Owned 

Review and modify County 
owned parking lots and 

garages to eliminate conflicts 

On-Going 
and On-
Schedule 

Improvements to reduce ped-vehicle conflicts by 
installing mirrors and other potential solutions at the 
entrances and exits of G31 and G35 in Bethesda, G60 in 

https://apps.montgomerycountymd.gov/ccllims/DownloadFilePage?FileName=2700_1_20059_Bill_9-21_Signed_20220225.pdf
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 Action Item Action Item Description FY23 

Status 

FY23 Implementation 

Parking Lots and 
Garages 

when entering and navigating 
the facilities. 

Silver Spring and G13 in Wheaton. Garage design 
considerations and various retrofitted signage and 
warning systems were recommended. 

C: Transportation 
and Land Use 

Planning 

Incorporate Vision Zero and a 
safe systems approach into 
functional and area master 

plans, development review, and 
subdivision staging. 

On-Going 
and On-
Schedule 

• Thrive 2050 was approved by the County Council 
on 10/25/22. 

• The University Blvd W Corridor Plan is in the pre-
planning stages. 

• The Pedestrian Master Plan will be in front of the 
Planning Board in early 2023 before beginning 
the County Council approval process mid-2023. 

V-1: Safer County 
Vehicle Fleet 

When replacing County fleet 
and emergency response 

vehicles, ensure the vehicles 
are equipped with life-saving 
crash avoidance technology 

and vehicles are right sized for 
the areas they serve. 

On-Going 
and On-
Schedule 

MCPS' goal is to install seatbelts on all MCPS 
buses. MCPS has begun work to replace diesel and 
gasoline vehicles, as appropriate, with electric, hybrid, or 
other more efficient or cleaner-fuel vehicles. Two fleet 
plug-in hybrid SUVs are expected to be delivered in 
December, a fleet electric cargo van in expected to be 
delivered in the upcoming months. Additional fleet 
electric vehicles will be ordered in FY23. 
New buses come with seatbelts for students. MCPS' 
goal is to install seatbelts on all MCPS buses over the 
course of the school bus replacement cycle. 

V-2: Prepare for 
Autonomous 

Vehicles 

Prepare the County's 
infrastructure for vehicles that 
will communicate with each 
other and the infrastructure. 

Not Started Background research and project scoping for the Future 
Technology Task Force is scheduled to start in fall 2022. 

P-1: Outreach and 
Education to the 

Community 

Improve project communication 
and outreach to a broader 
audience and on multiple 
communication channels 

utilizing County Government 
outreach staff on safety topics 

relevant to Montgomery 
County’s identified safety 

problems and demographics. 

On-Going 
and On-
Schedule 

Montgomery County Government now has consolidated 
language and outreach specialists within the Office of 
Community Engagement for help with the top six spoken 
languages in the County--Amharic, Chinese, French, 
Korean, Spanish, and Vietnamese. 
Vision Zero projects will utilize in-house and, when 
necessary, contract support to engage residents in their 
chosen language. 
 

https://montgomeryplanning.org/planning/master-plan-list/general-plans/thrive-montgomery-2050/
https://montgomeryplanning.org/planning/communities/midcounty/wheaton/university-boulevard-corridor-plan/
https://montgomeryplanning.org/planning/transportation/pedestrian-planning/pedestrian-master-plan/
https://www.montgomeryschoolsmd.org/departments/publicinfo/community/school-year-2019-2020/general-seat-belts.html
https://www.montgomeryschoolsmd.org/departments/publicinfo/community/school-year-2019-2020/general-seat-belts.html
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 Action Item Action Item Description FY23 

Status 

FY23 Implementation 

Recent joint campaigns with outside partners: 

• Hosted a bike rodeo at New Life SDA Church in 
July. 

• National Night Out with local and state public 
safety partners in August. 

• Participated in MCPS Back-to-School fair in 
August. 

• Reached over 15,000 people at the County 
Agricultural Fair in August. 

• Host bi-monthly outreach meetings to coordinate 
efforts throughout the county with State Highway 
Administration and Highway Safety Office. 

Event photos available on MCDOT Pedestrian Safety 
Flickr page at Mcdot Traffic | Flickr. 
 

P-2: Collaboration 
with Community 

Partners and 
Ambassadors 

Work with existing community 
groups, County outreach staff, 
and community ambassadors 

to increase the amount of 
public feedback and raise 

awareness for traffic safety 
projects and campaigns. 

On-Going 
and On-
Schedule 

The Pedestrian Safety Outreach Team is collaborating 
with HHS – Aging and Disability Services to begin 
scoping and designing the adult version of the Vision 
Zero Ambassador program. 
 
Established partnership with local grocery stores to 
conduct outreach and meet people where they are. 
Outreach for roadway safety and safe use of pedestrian 
hybrid beacons performed this summer. 
 
Continue working with MCPS on Walking School Bus 
and Bike Rodeo Program. Work with P-BEAT on 
statewide initiatives and help move forward the Zero 
Deaths state plan.  
 
Montgomery County continued its membership on the 
Vision Zero Network and Road to Zero Coalition. 

https://www.flickr.com/photos/195568163%40N06/
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 Action Item Action Item Description FY23 

Status 

FY23 Implementation 

 
Partnered with Department of Recreation to host 
multiple outreach events in spring and summer 2022. 
View pictures here Bike Rodeo -Damascus Summer 
Camp | Flickr. 

P-3: Coordination of 
Campaigns 

Wrap around planned safety 
projects with education, 

encouragement, outreach, and 
enforcement. 

On-Going 
and On-
Schedule 

As High Injury Network (HIN) studies under S-1 
progress, outreach efforts will be coordinated to inform 
communities and gather feedback. 

P-4: Ending 
Impaired Driving 

Deaths 

Implement a multifaceted 
program towards ending 

impaired driving deaths with 
focus on prevention and 

treatment. 

Behind 
Schedule, 

Work 
Underway 

A workgroup of County employees finalized a draft Anti-
Impaired Driving Strategy during FY22 and will release it 
publicly in winter 2023 for public feedback prior to 
adoption. Though the strategy is not formally adopted, 
the departments will be using the draft strategy as it 
prepares for the upcoming legislative session. 

P-5: Expansion of 
Automated 

Enforcement 

As technology advances and 
privacy concerns are 

addressed, update State law to 
remove barriers that limit the 

use of automated traffic 
enforcement and take 

advantage of new technologies 
available. 

On-Going 
and On-
Schedule 

The County Executive supports State legislation to 
expand automated enforcement in the County. 
 
The County Executive supports State legislation to 
expand automated enforcement in the County. This local 
bill, if a sponsor in the State Delegation is found, will 
provide for automated enforcement along roads up to 45 
miles per hour. 

During the 2022 State Legislative Session, HB 56 
passed and was signed by the Governor to allow 
automated enforcement for people illegally in a 
designated bus lanes in Baltimore City. If effective in 
Baltimore City, the legislation could be expanded for 
future dedicated bus lanes in Montgomery County. 

Other potential automated enforcement is being 
examined around distracted driving, HOV lane 
enforcement, move over laws, over height truck 

https://www.flickr.com/photos/195568163%40N06/sets/72177720300516416/
https://www.flickr.com/photos/195568163%40N06/sets/72177720300516416/
https://mgaleg.maryland.gov/mgawebsite/Legislation/Details/hb0053/?ys=2022rs
https://mgaleg.maryland.gov/mgawebsite/Legislation/Details/hb0053/?ys=2022rs
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 Action Item Action Item Description FY23 

Status 

FY23 Implementation 

enforcement, and blocking the box. Both distracted and 
HOV lane enforcement would require images taken 
inside the vehicle and would need to have privacy 
concerns addressed prior to any pilot or legislation. 

P-6: Focused 
Enforcement Efforts 

Focus the efforts of MCPD 
officers on curbing the most 

dangerous behaviors (occupant 
protection, speeding and 

aggressive driving, not yielding 
right of way, impairment from 

alcohol or drugs, and 
distraction) and less on non-

moving violations. 

On-Going 
and On-
Schedule 

MCPD completed 2,117.5 hours of high visibility 
enforcement covering speeding/aggressive driving, 
impaired driving, and distracted driving. 
 
High visibility enforcement and regular patrol efforts 
resulted in the following: 

• Speeding violations: 3,075 stops (43% of all 
stops) 

• Drivers failing to obey/yield to traffic control: 
1,429 stops (20% of all stops) 

• Reckless, negligent, or aggressive driving: 311 
stops (4% of stops) 

• Mobile phone use: 293 stops (4% of stops) 

• Driver arrested for driving under the influence: 
264 (4% of all stops) 

P-7: Expand Safe 
Routes to School 

Expand the County's Safe 
Routes to School (SRTS) 

activities and initiate 
comprehensive traffic safety 

education and age appropriate 
outreach for pedestrian, 

bicycle, and driver safety. 

On-Going 
and On-
Schedule 

MCDOT created a bike rodeo toolkit for schools and 
communities to learn how to conduct on-bike safety 
education. Also, MCDOT created a Walking School Bus 
for schools and communities to learn and create walking 
school busses. Both toolkits are available on the Safe 
Routes to School Website. Safe Route To Schools - 
Montgomery County, MD (montgomerycountymd.gov). 
 
MCDOT is seeking to enhance its partnership with 
MCPS as it relates to this action item. MCDOT will 
pursue coordination with MCPS to determine how to 
effectively implement this activity. 

P-8: Bike Riding 
and Safety Courses 

Expand adult and child 
beginner biking courses 

through Commuter Services 

On-Going 
and On-
Schedule 

MCDOT developed a toolkit for conducting on-bike 
education in MCPS schools that can be modeled after 
the District of Columbia school bike education program. 

https://www.montgomerycountymd.gov/DOT-PedSafety/srts/our-programs.html
https://www.montgomerycountymd.gov/DOT-PedSafety/srts/our-programs.html
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 Action Item Action Item Description FY23 

Status 

FY23 Implementation 

and Safe Routes to School. 
Incorporate micromobility 
device training (e.g., e-

scooters). 

 
MCDOT conducted 2 bike rodeos in the summer of 2022 
with plans to host more during spring 2023. 

P-9: County 
Employees using 

Fleet Vehicles 

Provide a safe driving program 
for all County employees that 
utilize County fleet vehicles. 

Not Started The County is developing a computer based defensive 
driving training. Additional work necessary to determine 
scope of workers required to use training and potential 
costs of rollout. 
 
Work to develop a new collision review committee has 
not started as of 9/30/22. 

P-10: Conspicuity 
for County 

Employee Uniforms 

Provide high visibility gear for 
employees working in or near 

roadways as uniforms are 
replaced or purchased for new 

employees. 

On-Going 
and On-
Schedule 

Utilizing list of positions that work in or near the right-of-
way to confirm use of high visibility uniforms or safety 
vests. 

R-1: Prompt 
Medical Service 

Ensure proper emergency 
medical care for crash victims 
through prompt response to 
incident and proper medical 

care. 

On-Going 
and On-
Schedule 

Data on MCFRS response times are available through 
the CountyStat and OMB performance page. 

R-2: Planning and 
Coordination for 

Safe Traffic Incident 
Management 

Utilize leading practices, 
policies, and technology to 

eliminate secondary crashes 
that occur while first responders 

are on the scene. 

Behind 
Schedule, 

Work 
Underway 

Work on the updates for traffic incident management 
policies is underway by departmental workgroups. Work 
on syncing departmental policies will continue into FY23. 

 

https://apps.montgomerycountymd.gov/BASISOPERATING/Common/Program.aspx?ID=45D&PROGID=P45P02
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